Contract: 62590 Authorization: 14

County: Cook

Section: (1919&1919.15A)K

Route: FAI 94/90

District: 1

Project: ACIM-094-3(356)059

Description: 1.89 MILES OF ROADWAY RECONSTRUCTION, BRIDGE
RECONSTRUCTION, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL
MODERNIZATION ON FAI ROUTE 94/90 FROM 67TH STREET TO 71ST STREET (C-
D SYSTEM), AND THE STRUCTURE CARRYING 67TH STREET OVER 1-94/90, AND
IMPROVEMENTS ON STATE STREET FROM 67TH STREET TO 69TH STREET ALL
LOCATED IN CHICAGO.

Contractor: Walsh Construction Co.

Awarded Contract Value: $18,308,265.01

Authorization Amount: $49,303.70

Description and Reason for Change: Design Change — Initiated by Design

Reason for Determination: This change is germane to the contract because work of

this type was included in the original contract, and the additional efforts of this work are
within the intent of the contract and Department policy.





